

R-123-17

RESOLUTION AUTHORIZING CONSTRUCTION CHANGE ORDER

WHEREAS, the Mayor and Council of the Borough of Wharton, County of Morris, awarded a contract on July 18, 2016, to Stone Hill Contracting Co., Inc. for Wharton Water Storage Tank No. 2, and

WHEREAS, the contract awarded included a requirement for the construction to be completed by August 15, 2017; and

WHEREAS, the contractor has submitted Change Order No. 1 requesting an extension of 77 days for construction completion due to delays outside of their control.

NOW, THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Wharton that the change order for the 77 day extension of the construction completion is authorized according to Change Order No. 1 as presented making the amended construction completion date October 31, 2017.

Adopted: September 11, 2017

BOROUGH OF WHARTON

ATTEST:

**_____
WILLIAM J. CHEGWIDDEN,
MAYOR**

**_____
Gabrielle Evangelista,
Borough Clerk**