

R-46-20

RESOLUTION AUTHORIZING CONSTRUCTION CHANGE ORDER

WHEREAS, the Mayor and Council of the Borough of Wharton, County of Morris, awarded a contract on October 21, 2019, to VMF Construction for Wharton Public Library Bathrooms Renovation in the amount of \$110,000, and

WHEREAS, on December 30, 2019 Change Order No. 1 was approved in the amount of \$8,205.25 making the new contract total \$118,205.25

WHEREAS, the contractor has submitted Change Order No. 2 in the amount of \$955.00 and

WHEREAS, as a result of the change orders the contract will be amended to \$119,160.25.

WHEREAS, the Chief Financial Officer has certified that funds are available.

NOW, THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Wharton that the change order for the increase in the contract is authorized according to Change Order No. 2 presented and the revised contract amount is \$119,160.25.

Adopted: February 3, 2020

BOROUGH OF WHARTON

ATTEST:

**_____
WILLIAM J. CHEGWIDDEN,
MAYOR**

**_____
Gabrielle Evangelista,
Borough Clerk**