

R-50-22

RESOLUTION AUTHORIZING CHANGE ORDER

WHEREAS, the Mayor and Council of the Borough of Wharton, County of Morris, awarded a contract on October 19, 2020 to Demaio Electrical Company, Inc. for SCADA System Improvements in the amount of \$469,965.00, and

WHEREAS, the Mayor and Council approved Change Order No. 1 in the amount of \$3,296.21 on September 13, 2021 amending the total contract amount to \$473,261.21.

WHEREAS, the contractor has submitted Change Order No. 2 in the amount of 2,895.08 and

WHEREAS, as a result of the change order the contract will be amended to \$476,156.29.

WHEREAS, the Chief Financial Officer has certified that funds are available.

NOW, THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Wharton that the change order for the increase in the contract is authorized according to Change Order No. 2 as presented and the revised contract amount is \$476,156.29.

Adopted: February 7, 2022

BOROUGH OF WHARTON

ATTEST:

**_____
WILLIAM J. CHEGWIDDEN,
MAYOR**

**_____
Gabrielle Evangelista,
Borough Clerk**