

R-54-22

RESOLUTION AUTHORIZING CONSTRUCTION CHANGE ORDER

WHEREAS, the Mayor and Council of the Borough of Wharton, County of Morris, awarded a contract on May 24, 2021 to Reivax Contractors for Improvements to Municipal Building and Library Parking Lot in the amount of \$718,425.00, and

WHEREAS, the Mayor and Council approved Change Order No. 1 in the amount of \$44,105.57 on December 6, 2021 amending the total contract amount to \$762,530.57.

WHEREAS, the contractor has submitted Change Order No. 2 for additional plantings and retainage in the approximate amount of \$16,500.00 and

WHEREAS, as a result of the change order the contract will be amended to \$779,030.57.

WHEREAS, the Chief Financial Officer has certified that funds are available.

NOW, THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Wharton that the change order is authorized according to Change Order No. 2 as presented and the revised contract amount is \$779,030.57

Adopted: February 28, 2022

BOROUGH OF WHARTON

ATTEST:

**_____
WILLIAM J. CHEGWIDDEN,
MAYOR**

**_____
Gabrielle Evangelista,
Borough Clerk**