

R-58-22

RESOLUTION AUTHORIZING CONSTRUCTION CHANGE ORDER

WHEREAS, the Mayor and Council of the Borough of Wharton, County of Morris, awarded a contract on August 16, 2021 to Balitano Contracting Co. for Irondale Mountain Trail System Phase II in the amount of \$257,587.50, and

WHEREAS, the contractor has submitted Change Order No. 1 in the amount of \$3,400.00 and

WHEREAS, as a result of the change order the contract will be amended to \$260,987.50.

WHEREAS, the Chief Financial Officer has certified that funds are available.

NOW, THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Wharton that the change order is authorized according to Change Order No. 1 as presented and the revised contract amount is \$260,987.50

Adopted: March 14, 2022

BOROUGH OF WHARTON

ATTEST:

**_____
WILLIAM J. CHEGWIDDEN,
MAYOR**

**_____
Gabrielle Evangelista,
Borough Clerk**