

R-66-22

**RESOLUTION**

**WHEREAS, the Mayor and Council of the Borough of Wharton, County of Morris, awarded a contract through a sealed bidding process on February 8, 2021, to Dell-Tech Inc. for the Restoration and Rehabilitation of Lock 2 East of the Morris Canal in an amount not to exceed \$3,424,800.00; and**

**WHEREAS, in R-42-22 as a result of additional bills, the contract was amended to \$3,437,480.25; and**

**WHEREAS, the Borough of Wharton had a need for additional Restoration and Rehabilitation of Lock 2 East of the Morris Canal services relating to said project; and**

**WHEREAS, the contractor has submitted additional bills in the amount of \$1,320.00; and**

**WHEREAS, as a result the contract will be amended to not exceed \$3,438,800.25.**

**WHEREAS, the Chief Financial Officer has certified that funds are available.**

**NOW, THEREFORE BE IT RESOLVED, by the Mayor and Council of the Borough of Wharton that the change for the increase in the contract is authorized and the revised contract amount is \$3,438,800.25.**

**Adopted: April 11, 2022**

**ATTEST:**

**BOROUGH OF WHARTON**

**\_\_\_\_\_  
WILLIAM J. CHEGWIDDEN,  
MAYOR**

**\_\_\_\_\_  
Gabrielle Evangelista,  
Borough Clerk**